
 
 

Pittcon Learning Labs 
Project Milestones (Oct 1 – Dec 5) 

 
1. Application Project 

Goal: Show how Pittcon science connects to daily life, school, or community. 

• Oct 1–7: Brainstorm real-world applications & choose focus (individual or group). 
• Oct 8–14: Research Pittcon content and gather real-world examples. 
• Oct 15–21: Draft outline of video content/storyboard. 
• Oct 22–28: Record initial footage or collect media. 
• Oct 29–Nov 11: Edit and refine video (add visuals, narration, etc.). 
• Nov 12–18: Share draft video with peers/mentor for feedback. 
• Nov 19–25: Revise and polish video. 
• Nov 26–Dec 2: Final edits, captions, and formatting. 
• Dec 3–5: Submit final video. 

 

2. Lesson Project 

Goal: Create a lesson, activity, or experiment connected to Pittcon. 

• Oct 1–7: Select lesson/activity focus and define learning objectives. 
• Oct 8–14: Research Pittcon materials & real-world connections. 
• Oct 15–21: Draft lesson/activity plan (materials, procedures, outcomes). 
• Oct 22–28: Pilot activity or test lesson with peers/classmates. 
• Oct 29–Nov 11: Refine activity and prepare script/storyboard for video. 
• Nov 12–18: Film lesson demo or explanatory video. 
• Nov 19–25: Edit video & integrate feedback. 
• Nov 26–Dec 2: Final review and polish (ensure clarity for educators). 
• Dec 3–5: Submit final video. 

 
 
 



 

3. Mascot Project 

Goal: Design a science-themed mascot for Pittcon 2027 in Pittsburgh. 

• Oct 1–7: Brainstorm mascot ideas linked to science & region. 
• Oct 8–14: Research regional science themes, history, and culture. 
• Oct 15–21: Draft first mascot sketches or concepts. 
• Oct 22–28: Develop surveys to gather feedback (students, community). 
• Oct 29–Nov 4: Analyze survey results & revise mascot design. 
• Nov 5–11: Create final mascot artwork and rationale. 
• Nov 12–18: Plan and storyboard short video presentation. 
• Nov 19–25: Film and edit mascot project video. 
• Nov 26–Dec 2: Polish video and finalize design. 
• Dec 3–5: Submit final video. 

 

4. Critique Project 

Goal: Suggest improvements for Pittcon (floor plan, marketing, programs, etc.). 

• Oct 1–7: Brainstorm potential focus areas for critique. 
• Oct 8–14: Research Pittcon’s current setup, materials, and trends. 
• Oct 15–21: Gather input from peers, teachers, or community. 
• Oct 22–28: Draft key critique points and suggestions. 
• Oct 29–Nov 11: Develop recommendations with supporting evidence. 
• Nov 12–18: Storyboard video presentation. 
• Nov 19–25: Record and edit critique video. 
• Nov 26–Dec 2: Revise and polish. 
• Dec 3–5: Submit final video. 

 

Each project follows a research → draft → feedback → video → finalize flow, but the 
specific content focus differs. 

 

 

  


	1. Application Project
	2. Lesson Project
	4. Critique Project

