

Important Dates and Deadlines for Pittcon 2019

MAY 2018:

- o Thurs., May 17 2:00 PM 3:00 PM
 - · Exhibitor's webinar

JUNE 2018:

- Mon., June 4, 2018
 - Booth Space signup's begin on-line

AUGUST 2018:

- o Mon., August 6, 2018
 - Booth assignments begin in seniority order for companies 800 sq. ft. or more

• Mon., August 13, 2018

• Booth assignments begin in seniority order for companies under 800 sq. ft.

OCTOBER 2018:

- Wed., October 31, 2018
 - Booth assignments emailed to exhibitors

NOVEMBER 2018:

- Fri., November 2, 2018
 - Exhibitor Service Manual available on-line

o Mon., November 19, 2018

· Balance of booth space payments due

JANUARY 2019:

Mon., January 21, 2019

- Exhibitor Appointed Contractor form due
- Hanging banner, specialized lighting and exhibit drawings are due to The Pittsburgh Conference for approval
- Certificate of Insurance or Signed Waiver & Release due to The Pittsburgh Conference

FEBRUARY 2019:

- Fri., February 8, 2019
 - First day that items can be received at the Global Experience Specialists (GES) Advance
- Thurs., February 21, 2019
 - GES advance discount pricing deadline
 - · Last day for incentive rate on Electrical, Air & Water Services provided by PCC
 - · Last day for incentive rate on Internet & Telephone Services provided by PCC

MARCH 2019:

- $_{\circ}\,$ Thurs., March 7, 2019
 - · Last day that items can be received at the GES Advance Warehouse
- $_{\circ}\,$ Wednesday, March 13, 2019
- GES standard pricing deadline
- o Thurs., March 14, 2019
 - Exhibitor move-in begins
 - First day items can be received at the Pennsylvania Convention Center
 - GES on-site pricing begins
- o Fri., March 15, 2019
 - Exhibitor Registration opens badge pick up only
- $_{\circ}~$ Sat., March 16, 2019
 - Short Courses open
- o Mon., March 18, 2019
- Technical Program open
- o Tues., March 19, 2019
 - Exhibits Open
- $_{\circ}\,$ Thurs., March 21, 2019
 - Exhibitor's Meeting 11:30 AM-1:00 PM
 - Exposition closes 5:00 PM
 - Move Out starts
- o Thurs., March 21 Sat., March 23, 2019
 - Move Out continues